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 MPIGI IS ONE of the 38 districts of Uganda situated in the
Southern part of the country just off Lake Victoria shores.
It is 6.377 sq. km with a population of 1.020.000 people.  It
consists of five counties which are subdivided into 33 sub-
counties.  The district surrounds Kampala which is the
capital city of Uganda.
People are generally peasant farmers although those
residing along the Lake shores go fishing as an additional
economic activity.
About 90 per cent of the population depends on surface
water (Lakes, springs, streams, water holes and swamps)
and about 10 per cent go for underground water.  By the
end of 1994, safe water coverage was 14 per cent while
safe sanitation coverage was 31.2 per cent.
Before 1994, the district had only 2 small water and
sanitation projects operating in only 3 subcounties. In
January 1994 a water and sanitation project covering all
the district started; it was funded and implemented by
AVSI, UNICEF, Central Government,  District Adminis-
tration and local Communities.
Situation before introducing decentralisation
During the first period of the project, we realised that our
system of operation was not adequately involving the
user community and the grassroots Health and Commu-
nity Development staff. The water and sanitation im-
provement activities were initiated, planned and imple-
mented mainly from the district headquarters. Therefore
there was not enough mobilisation, involvement and
responsibility  shared at all the stages of the project with
the grassroots beneficiaries (county, subcounty, parishes
and communities). As a result, we experienced the fol-
lowing problems which have partially hindered the
projects steady output and the maintenance of facilities
constructed.
• Transportation, construction and supervision costs
were high.
• Supervision of facility construction was difficult as a
small team of supervisors from district headquarters
cannot cover all construction sites.
• Output has been noted to be below the potential
capacity as there was little community participation
and involvement.
• A big part of the community was still unknowledgeable
on WATSAN activities, facilities and procedures, as
evidenced by the community’s improper use and
maintenance of facilities provided.
SUSTAINABILITY OF WATER AND SANITATION SYSTEMS
• Follow up for proper construction, use and mainte-
nance by the district level staff was inadequate as they
are too far from the facilities.  Lower level staff were
also often inadequately involved.  This  resulted in
poor maintenance of the facilities provided.
• Capacity building was still lacking.  As a result, the
community depended on the limited district level
resources for the construction and repairs.
• Latrine slabs, blocks, concrete rings etc. to support the
WATSAN activities are produced at the casting yard
located at district headquarters.  They are distributed
to construction sites by project trucks.  This does not
only increase on operational costs, but is also incon-
venient and a risk to safety of  transported items.
Having realised this, we decided to decentralise some
of our operations to sub-county and lower levels to make
the project more community based.  Under this arrange-
ment, initiation, planning and execution is done at com-
munity level supported by construction/repair and su-
pervisory structures at sub-county level.  The district
level structure provides some offshore materials, logis-
tics, policy and plan guidelines, support supervision and
monitoring and evaluation.  This is in line with the district
council policy of decentralisation of the social and admin-
istrative services to sub-county level.
Strategies for decentralisation
The following strategies have been developed together
with the beneficiaries in order to decentralise as much as
possible the project to grassroots level, using the existing
administrative and political structures (R.C. system)
The district council advocacy
The district council composed of councillors from sub-
county levels have been mobilised and convinced to
value WATSAN project as an essence for development.  It
is now one of the capital development projects in the
district and received a budget of  Uganda shs. 75 million
(about 80.000 U.S. Dollar) in the financial year 1994/95.
This supplements budgets at lower levels.
Mobilisation and training
Project activities begin with mobilisation and training of
county and sub-county field staff (Health and Commu-
nity Development), community and opinion leaders by
the district level staff to sensitise and give them skills for
project activities.  After this, they are capable of mobilis-
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ing the community and give them advice on health/
hygiene education, technical issues and procedures of
the project.
Capital development budget at sub-county level
The sub-county councillors have budgeted for water and
sanitation as a capital development project in their re-
spective sub-counties.  Some sub-counties like Makindye,
Wakiso, Katabi have budgets as high as Uganda shs. 12
million( about 13.000 U.S. Dollar).  The budget at sub-
county level is used to supplement purchase of local
materials, training of pump mechanics and local masons
and payment of allowances for field Extension Staff.
Water source maintenance fund
An operation and maintenance fund is established per
water source protected through user contributions. It
supports construction, operation and maintenance of
the water source.
Formation and training of committees
Water and sanitation committees are formed at sub-
county, village and source levels to plan, implement and
monitor water and sanitation activities in their respec-
tive areas.  The water and sanitation committees at
source level is responsible for development and mainte-
nance of the source and supervision of sanitation in the
user community.  These committees are trained to make
them aware of their roles and functions and equip them
with the necessary skills to perform effectively.  The
training of these committees is done by the sub-county
Health and Community Development staff following a
standard training curriculum which was developed for
the district.
Establishment of construction and maintenance
structures at sub-county level
Local masons and pump mechanics are selected by the
community through their leaders and trained by the
district project staff in construction maintenance and
repair techniques for water and sanitation facilities.  Af-
ter this, they are left in the respective sub-counties to
carry out construction and repairs that may be required.
Their remuneration is met from either the Capital Devel-
opment Fund at sub-county level or operation and main-
tenance fund at source level.
Supervision of facility construction is done by the area
Health and Community Development staff.  The district
level staff provide support planning, supervision, moni-
toring and evaluation.
Establishment of casting yards at county level
To increase on output and reduce on the distribution dis-
tances and transportation costs, casting yards for water and
sanitation requirements are being decentralised to county
level.
Achievements
• There has been increased awareness and sense of own-
ership and responsibility for safe water and sanitation
facilities provided as evidenced by the following:
 – 25 out of 33 sub-county councils have budgets for
WATSAN activities.
– There is a steady flow of applications from the commu-
nity to headquarters asking for assistance in the form of
materials not locally available.
• The field staff have become more responsible.  They
work with the community to construct, maintain and
repair WATSAN facilities.
• 213 Water source and sanitation committees have been
formed.
• 71 Water Source and Sanitation Committees have been
trained and are active.
• More women are gradually getting more involved as
evidenced by the following:
– Six women groups in three sub-counties (Wakiso,
Ngando and Makindye) actively participate in WAT-
SAN activities.
– 46 per cent of the total membership of the established
WSSC are women
• County level casting yard has been established in one
county (Busiro) and another is under construction in
Gomba county.
Constraints
• Some WSSC, though established, have failed to meet
regularly to review water and sanitation situation in
their localities and thus fail to plan for maintenance of
their water and sanitation facilities.
• Some community members, more especially where
WSSC are not active, still expect total dependence on
donors to solve their water and sanitation needs.
• Some counties are very remote and small in size with
less population.  The revenue generated is too small to
cater for all development requirements for such areas
and as such very little money may be allocated to the
WATSAN sector.  Such sub-counties have to depend
largely on the district headquarters for improvement of
their water and sanitation.
• Some areas are lacking competent trained staff.  This has
as a result led to failure of establishing the system in
some sub-counties.
